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R C R A  Q U A R T E R L Y  P R O G R E S S  R E P O R T  

Naval Activity Puerto Rico, Ceiba Puerto Rico 
Reporting Period: July 1, 2013 through September 30, 2013 
Background 
On March 31, 2004, the Naval Station Roosevelt Roads ceased operations and the Naval Activity Puerto Rico 
(NAPR) was established. The mission of NAPR is to protect the physical assets remaining, comply with 
environmental regulations, and sustain the value of the property until final disposal of the property. In 2006, the 
Navy and EPA entered into a  RCRA 7003 Administrative Order on Consent (Consent Order), establishing the 
Navy’s corrective action obligations, replacing the 1994 RCRA permit as the document identifying these 
obligations concerning NAPR.  

Work Completed 
Work was performed at several sites on a number of tasks pursuant to the provisions of the Consent Order during 
the period between July 1, 2013 and September 30, 2013. The tasks completed are described in Table 1 
corresponding to the site where the work was performed. Findings and summaries of laboratory data may be 
found in the documents cited in Table 1. 

Changes Made 
There were no changes made related to roles and responsibilities of the program team members during the 
reporting period. In September 2013, the Navy merged all public websites to a new service. The NAPR 
Administrative Record may be access through the Base Realignment and Closure (BRAC) Public Website. It is also 
accessible through the following link.  
http://www.navfac.navy.mil/products_and_services/ev/products_and_services/env_restoration/administrative_ 
records.html?fromDate=DD-MON-YYYY&toDate=DD-MON-
YYYY&p_instln_id=PUERTO_RICO_NA&basic=&title=&sites=&author=&keywords= 

Public Meetings 
RAB Meeting # 28 was held in Ceiba on August 13, 2013. The next meeting is scheduled for November 5, 2013.  

To increase the level of communication with the community, the Navy agreed to provide monthly informational 
flyers focusing on the status of the cleanup program.  The goal is to close the information gap between RAB 
meetings.  The flyers will be also posted on the Navy’s BRAC Public Website. 

Problems Encountered 
Vandalism of Navy and its contractor’s remediation equipment continues to occur at NAPR.  Warning signs have 
been placed at various locations throughout NAPR, however vandalism has become such an issue at NAPR that the 
Navy is evaluating other alternatives to allow investigation and cleanup work to continue.  

Projected Work for Next Reporting Period 
The projected work and deliverables for the next reporting period is described in Tables 1 and 2. 

Reports Completed 
Copies of daily reports, inspection reports, validated laboratory/monitoring data, etc. generated during the 
reporting period can be viewed in the reports listed in Tables 1 and 2. 
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TABLE 1 
SWMU/AOC Status  
July 1, 2013 through September 30, 2013 
Naval Activity Puerto Rico  

SWMU or Area of Concern RFI Type Status 

#1 Former Cremator Disposal Site (UXO 2) Full(1) Draft Debris Delineation Work Plan was submitted to EPA and PREQB on 2/9/13. EPA provided comments on 
3/20/13 and PREQB provided comments on 4/3/2013. Draft Final Debris Delineation Work Plan was submitted to 
EPA and PREQB on 5/9/13. PREQB provided comments on 6/17/2013 and EPA provided comments on 7/17/2013. A 
comment resolution conference call was held on 9/9/2013. A revised redlined Work Plan and revised responses to 
comments was submitted EPA and PREQB on 9/20/2013. 

#2 Langley Drive Disposal Site Full No change.  Final Corrective Action Objectives for Terrestrial Avian Omnivores and Preliminary Delineation 
Investigation for SWMUs 1 and 2 was submitted on 5/16/13.  PREQB provided approval in a letter dated 5/30/13. 

#3 Base Landfill Full March 2013 groundwater LTM field work for SWMU 3 has been completed. 

March 2013 LTM Pre-draft report is being reviewed by Navy/Base: September field event is scheduled for end of 
September/First of October. 

SWMU 3 Cap construction permitting in progress. Appropriate permits in place for the topographic survey 
vegetative clearing activities. 

SWMU 3 landfill vegetation clearing and initial topographic survey completed. Began work on the landfill cap 
design. 

#6 Building 145 First Phase(2) No change 

#7 Tow Way Fuel Farm Full Continued operation and maintenance of product recovery system and MNA sampling and analysis 

Draft SWMU 7/8 Monitored Natural Attenuation Report submitted to EPA and PREQB on June 21, 2013. 

Draft SWMU 7/8 Operations and Maintenance Report submitted to EPA and PREQB on June 21, 2013. 

White paper being developed to support discontinued passive system use to recover product. Will incorporate 
MNA data collected in September 2013 into the white paper. 

#8 Tow Way Fuel Farm - Disposal Pits Full Combined with SWMU 7. 

#9 Tank 212-217 Sludge Burial Pits  Full No change.  Full RFI report will be revised to incorporate additional sediment characterization data.  Work Plan 
Letter for collection of additional Sediment data was submitted to the EPA on 10/9/12; PREQB provided comments 
on 12/5/12 and EPA provided comments on 3/18/13.  A response to comments and revised Work Plan Letter were 
submitted on 3/27/13.  PREQB provided additional comments on 4/11/13 and a response to PREQB comments was 
submitted on 6/6/13. Construction plans under development for removal of USTs. 

#10 Substation 2/ Building 90 First Phase No change. 

#11 Old Power Plant/ Building 38 Full No change.  A Site Visit was conducted on 1/16/13 to better evaluate the conditions of the building and collect 
information to respond to regulator comments.  A response to comments on the Draft Revised CMS Final Report 
including a recommendation to conduct an interim corrective measure at Building 11 was submitted on 5/29/13.   

#12 Fire Training Pit Oil/ Water Separator First Phase No change. 

#13 Old Pest Control Shop/Building 258 First Phase No change. 

#14 Fire Training Pit Area First Phase EPA provided comments on the Draft CMS Final Report on 4/2/13.  PREQB comments were forwarded to the Navy 
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TABLE 1 
SWMU/AOC Status  
July 1, 2013 through September 30, 2013 
Naval Activity Puerto Rico  

SWMU or Area of Concern RFI Type Status 

on 5/3/13.  The Navy submitted a response to comments on 7/17/13 including a plan for pre-excavation delineation 
and groundwater characterization.  PREQB provided comments on 8/28/13. 

#16 Building 1666 – Waste Explosives Storage 
Building 

First Phase No change. 

#18 Building 2009 - DRMO First Phase No change. 

#19 Building 121 - Discarded Pest Storage Area  Contingent No change. 

#23 Oil Spill Separator Tank  First Phase No change. 

#24 Oil Spill Oil/Water Separator & Adjoining 
Pad 

First Phase No change. 

#25 DRMO Storage Yard First Phase No change. 

#26 Building 544 Area First Phase No change. 

#27 Capehart WWTP Sludge Drying Beds First Phase The Draft ICM Work Plan for surface soil removal was submitted on 5/10/13.  PREQB provided comments on 
6/18/13 and EPA provided comments on 7/13/13.  The Navy submitted a response to comments and a Revised 
Draft ICM Work Plan.  Survey and marking of areas to be removed 8/1/2013 Permitting from PR OGPe office for 
removal action 8/14/2013. 

#28 Bundy WWTP Sludge Drying Beds First Phase Preparation of a Draft ICM Work Plan for surface soil removal was submitted on 5/10/13.  PREQB provided 
comments on 6/18/13 and EPA provided comments on 7/13/13.  The Navy submitted a response to comments and 
a Revised Draft ICM Work Plan.  Survey and marking of areas to be removed 8/1/2013 Permitting from PR OGPe 
office for removal action 8/14/2013. Implementation of erosion controls. Removal and staging of contaminated soil. 
Sampling and waste profile 9/20/2013. Removed and staged 3,000 tons. 

#29 Industrial Area WWTP Sludge Drying Beds  First Phase Preparation of a Draft ICM Work Plan for surface soil removal was submitted on 5/10/13.  PREQB provided 
comments on 6/18/13 and EPA provided comments on 7/13/13.  The Navy submitted a response to comments and 
a Revised Draft ICM Work Plan.  Survey and marking of areas to be removed 8/1/2013 Permitting from PR OGPe 
office for removal action 8/14/2013. Implementation of erosion controls. Removal and staging of contaminated soil. 
Sampling and waste profile 8/20/2013. Started transportation and disposal of contaminated soil. Removed and 
staged 2,500 tons. Transported and disposed 2,000 tons 

#30 Former Incinerator  First Phase No change. 

#31 Waste Oil Collection Area/ Building 31 and 
2022 

First Phase EPA approved draft construction completion report on 2/28/13. Navy submitted Final Report with EQB 
recommended edits on 6/20/13. 

#32 PWD Storage Yard/ Battery Collection Area First Phase No change. 

#37 Waste Oil Storage Area/ Building 200 First Phase No change. 

#39 Building 3158/ Former Battery Drain Area First Phase No change. 

#42 Water Purification Plant Lagoons First Phase No change. 
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TABLE 1 
SWMU/AOC Status  
July 1, 2013 through September 30, 2013 
Naval Activity Puerto Rico  

SWMU or Area of Concern RFI Type Status 

#45 PCB Spill Area/Old Power Plant Full No change.  EPA and PREQB submit additional comments on 10/19/12 and 10/17/12, respectively.  The Navy 
provided additional responses on 12/4/12, including an approach for fish tissue sampling.  EPA and PREQB provided 
additional comments on 1/15/13 with the Navy responding on 3/11/13; PREQB submitted additional comments on 
3/15/13 and EPA on 3/21 /13.  A summary of discussion points on outstanding issues was submitted on 5/20/13. 

#46 Pole Storage Yard Covered Pad First Phase No change. 

#52 New AIMD Storage Pad/ Building 379 First Phase No change. 

#53 Malaria Control Building/ Building 64 First Phase No change. 

#54 Former NEX Repair/ Maintenance Shop/ 
Building 1914 

First Phase Security and infrastructure theft has delayed installation of groundwater sparge system. 

Continued quarterly groundwater monitoring of the site. 

#55 TCE Plume near Tow Way Fuel Farm Full Planning for the first post system installation sampling. 

Preparing to install solar panel and recirculation pump fourth quarter. 

#56 Hanger 200 Apron First Phase No change. 

#57 Facility No. 278 POL Drum Storage Area  Full Concerning the draft Full RFI Report that included human health and ecological risk assessments, EPA responded 
with follow-on comments upon their review of the Navy’s draft responses to comments (dated June 17, 2013).  
Subsequently, the Navy’s response letter addressing the follow-on comments was e-mailed to EPA (and PREQB) for 
review on July 22, 2013.  On August 15, 2013, PREQB also responded with follow-on comments.  The Navy’s 
response letter addressing the follow-on comments was e-mailed to PREQB (and EPA) on August 30, 2013.  EPA and 
PREQB response is pending. 

#59 Former Vehicle Maintenance & Refueling First Phase Preparation of the Revised CMS Final Report continued through the reporting period. 

#60 Former Landfill at the Marina Full No change.  The Draft Full RFI Report was submitted on 6/28/13. 

#61 Former Bundy Area Maintenance Facilities First Phase No change. Field work for the Supplemental CMS Investigation was completed in February 2013. 

#62 Former Bundy Disposal Area First Phase No change. Work Plan preparation in progress for additional characterization. 

#67 Former Gas Station First Phase Navy discussed responses to comments during meeting with regulators (EQB and EPA) on February 26, 2013.  It was 
determined that the Navy will complete a geophysics investigation to determine whether a UST exists on the site. A 
work plan for completing the geophysical investigation was sent to the regulators for review on September 27, 
2013. 

#68 Former Southern Fire Training Area First Phase No change. 

#69 Aircraft Parking Area First Phase A response to comments and the Final CMS Report were submitted on 4/26/13. PREQB provided additional 
comments on 6/18/13.  EPA provided additional comments on 9/19/13.  The Navy is preparing responses and 
revisions to the CMS Report.   An ICM Work Plan for soil removal was submitted on 5/31/13. EPA provided 
comments on 9/13/13 and PREQB provided comments on 9/18/13.  The Navy is preparing responses and a revised 
Draft ICM Work Plan. 
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TABLE 1 
SWMU/AOC Status  
July 1, 2013 through September 30, 2013 
Naval Activity Puerto Rico  

SWMU or Area of Concern RFI Type Status 

#70  Disposal Area Northwest of Landfill Full The Draft Full RFI Report was submitted on 9/11/13. 

#71 Quarry Disposal Site Full No change.  A response to comments on the Letter Work Plan for Additional Sampling was submitted on 4/11/13.  
PREQB provided approval on 4/18/13. 

#73 DRMO Scrap Metal Recycling ard First Phase No change. 

#74 Fuel Pipelines and Hydrant Pits First Phase A response to comments and a Revised Work Plan Letter for the Airfield Area were submitted on 6/4/13.  PREQB 
provided comments on 7/31/13. 

EPA provided comments on the Draft Phase II of the CMS Investigation and CMS Final Report for the JP-5 Hill and 
DFM Area on 4/4/13.  A response to comments was submitted on 6/21/13.  PREQB provided additional comments 
on 8/28/13.  A Work Plan letter for additional characterization was submitted by the Navy on 7/18/13.  PREQB 
provided comments on the Work Plan letter on 8/15/13. 

EPA provided comments on the Draft Phase II of the CMS Investigation and CMS Final Report for the Fueling Piers 
Area on 4/9/13.  A response to comments was submitted on 6/21/13.  EPA provided comments on 7/30/13 and 
PREQB provided comments on 8/28/13.  The Navy is preparing a response to comments. 

A Work Plan letter for additional CMS characterization of the SWMU 9 Area A/B portion of SWMU 74 was 
submitted by the Navy on 8/21/13. 

#75 Building 803  First Phase PREQB, EPA, and the Navy discussed the results of the groundwater data collected as part of the revised Phase I RFI 
on February 28, 2013. The Navy submitted a revised draft RFI Report to regulators on April 25, 2013. PREQB 
submitted comments on 7/3/13. 

#76 Building 2300 First Phase No change. 

#77 Small Arms Range and Possible Former 
Open Burning/ Open Detonation Areas 
(UXO 1) 

Full Coordination meeting for RCRA Corrective Action interim measures was held with NAVFAC, CH2MHILL, and USA 
Environmental on 9/10/2013. Draft UFP-SAP for Confirmatory Sampling to be submitted to NAVFAC by 9/20/2013. 

The draft Full RFI Report was submitted by Tetra Tech on September 19, 2013 for regulatory review.  Upon PREQB 
request on September 25, 2013, additional report copies/CDs were submitted on September 27, 2013 to PREQB 
contractors. 

#78 Pole Yard  First Phase No change.  A response to comments and a Revised Draft Full RFI Report were submitted on 4/30/13.  PREQB 
provided approval of the responses on 5/1/13. 

#79 Cabras Island First Phase EPA and PREQB provided additional Phase I RFI comments on 5/16/13.  A response to comments was submitted by 
the Navy on 8/9/13.  Working on work plan to complete additional sampling requested by EPA and PREQB in their 
5/16/13 comments. 

#80 Drainage Ditch Near Building 207 First Phase The Draft Phase I RFI Report for SWMU 80 was submitted on 4/11/13.  PREQB provided comments on 5/31/13 and 
EPA provided comments on 6/6/13.  A response to comments was submitted by the Navy on 8/6/13.  The EPA 
indicated that the Navy’s responses are adequate on 9/13/13.  PREQB provided additional comments on 9/19/13.   
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TABLE 1 
SWMU/AOC Status  
July 1, 2013 through September 30, 2013 
Naval Activity Puerto Rico  

SWMU or Area of Concern RFI Type Status 

AOC A/Torpedo Shop First Phase No change. 

AOC B/Building 25 Full No change. 

AOC C/Transformer Storage Pad First Phase No change. 

AOC D/Ensenada Honda Sediments First Phase No change. 

AOC E/Offshore Islands of Piñeros and Cabeza de 
Perro 

First Phase EPA comments on the Draft UFP-SAP for Expanded Terrestrial Phase I RFI were received on 7/17/2013 (PREQB 
comments were previously received). A comment resolution conference call was held on 9/9/2013. A redline Draft 
Final UFP-SAP is being prepared.   

AOC F/Monitored Natural Attenuation Sites 124, 
731, 734, 2842E, 1738, 520, 735, and 1995 

 Yr 10 Qtr 1 Annual Report – Scheduled to Meet with Navy to discuss regulator comments regarding threshold 
values and respond 

Yr 10 Qtr 2 – Draft report shipped to regulators and Navy for review on 7/18/13. 

Yr 10 Qtr 3 – Navy is reviewing pre-draft report. 

Yr 10 Qtr 4 – Pre-Draft is being finalized. Anticipated ship date to Navy on or before 9/27/13. 

Yr 11 Qtr 1 – Pre-draft is being finalized. Anticipated ship date to Navy on or before 10/04/13. 

The Revised Final Site Characterization Report for Site 1738 was submitted to EPA on 1/4/13.  PREQB provided 
comments on 3/15/13 and EPA provided comments on 4/2/13.   A response to comments and revised report were 
submitted on 6/28/13.  EPA provided approval on 7/22/13. 

A Work Plan Letter for NAPL Source Area Delineation for AOC F Site 520 was submitted on 8/2/13.  EPA provided 
comments on the Work Plan letter on 8/7/13. 

Notes 

(1) Full RFIs are conducted where releases were established during previous investigations.  The purpose of the full RFI is to determine thenature, rate, direction, and extent of hazardous 
waste or hazardous constituents. 

(2) The purpose of the first phase RFI is to confirm any releases from these SWMUs and/or AOCs. 
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TABLE 2 
Deliverable Status  
July 1, 2013 - September 30, 2013  
Naval Activity Puerto Rico  

Deliverable Comments/Status Navy Due Date to 
Regulators 

Regulator Due 
Date 

Necessary 
Action/Responsibility 

UXO 1 (SWMU 77) Full RFI Report Draft Full RFI Report in regulatory review. Draft RFI Report in 
preparation.  

 

9/20/2013 

 11/19/2013   EPA/PREQB to submit 
review comments 

UXO 2 (SWMU 1) Debris Delineation Work Plan Draft Final Work Plan submitted to regulators on 5/9/13. 
EQB submitted comments on 6/17/13. EPA provided 
comments on 7/17/13. Navy responding to comments. 

9/20/2013 11/19/13   

SWMUs 1 and 2 Draft Final CAOs for Terrestrial 
Avian Omnivores and Preliminary Delineation 
Investigation 

Final RTC and CAO document were submitted to EPA and 
PREQB on 5/16/13.  PREQB provided approval on 5/30/13. 

  2/29/12 Pending EPA approval  

SWMU 3 March 2012 Semi-Annual Report Final report shipped July 2013       

SWMU 3 September 2012 Semi-Annual Report Draft report shipped 3/7/13. We have received a portion of 
the regulator comments to Draft document (awaiting EQB 
comments). 

    Awaiting response to our 
email reminder to 
regulator. 

SWMU 3 March 2013 Semi-Annual Report Navy is reviewing Pre-Draft 10/25/13     

SWMU 3 Work Plan for landfill cap completion 
includes surveying and clearing at landfill 

Survey complete. Design underway for Landfill cap  11/15/13     

SWMU 7/8 Operations and Maintenance Report Navy submitted draft report on 6/21/13.   9/20/13   

SWMU 7/8 Annual Report - MNA Navy submitted draft report on 6/21/13.   9/20/13   

SWMU 9 Letter WP prior to Full RFI Area B Tank 
214 Area 

EPA submitted comments on the draft work plan on 3/18/13. 
Navy responded to EPA and EQB comments on 3/27/13. 
PREQB provided comments on 4/11/13. Navy submitted 
response to one outstanding PREQB comment on 6/6/13. 
Regulators reviewing RTCs. 

  9/6/13 Pending EPA and EQB 
approval of responses to 
comments. 

Final Full RFI report     Due date will be 
established after 
completion of sediment 
sampling. 

SWMU 9 Construction Completion Report Tanks being demoed, CMS Work Plan being developed. 12/27/2013     

SWMU 11, Inside Bldg 38 (old power plant), 
Revised CMS Report 

Navy submitted draft revised CMS final report 9/27/12. EQB 
submitted comments on 11/19/12. EPA submitted 
comments on 11/20/12. Response to comments, including a 
recommendations to conduct an ICM on the interior of 
Building 38 was submitted to EPA and PREQB on 5/29/13 

  8/29/13 Pending EPA and PREQB 
review and approval of 
responses to comments 
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TABLE 2 
Deliverable Status  
July 1, 2013 - September 30, 2013  
Naval Activity Puerto Rico  
 

Deliverable Comments/Status Navy Due Date to 
Regulators 

Regulator Due 
Date 

Necessary 
Action/Responsibility 

SWMU 14 Fire Training Pit at Crash Crew Area, CMS 
Report 

Navy submitted draft CMS final report 10/19/12. EPA 
submitted comments on 4/2/13. PREQB comments 
submitted to EPA on 12/12/12 and received by the Navy on 
5/3/13.  Navy submitted a response to comments on 
7/17/13 including pre-excavation delineation and 
groundwater characterization work plan attachments.  
PREQB provided comments on 8/28/13.  

  10/17/13 EPA review 

SWMU 27 Capehart WWTP Sludge Drying Beds - 
Final CMS Report 

CAOs developed and the need for a surface soil removal 
action has been identified. CMS "on hold" until after removal 
action.  

      

SWMU 28 Bundy WWTP Sludge Drying Beds - Final 
CMS Report 

Preliminary data review indicates that a removal action will 
be required. CAOs under development. After CAOs 
development, CMS will be put "on hold" until after the 
removal action.  

      

SWMU 29 Industrial Area WWTP Sludge Drying 
Beds - Final CMS Report 

Mercury detected in surface soil - CMS report "on hold" until 
after removal action.  

      

SWMU 27, 28, and 29 - Sludge Drying Beds - Draft 
ICM Work Plan 

 A Draft Work Plan for surface soil excavation was submitted 
to EPA and PREQB on 5/10/13. PREQB provided comments 
on 6/18/13 and EPA provided comments on 7/13/17.  The 
Navy submitted a response to comments and a Revised Draft 
ICM Work Plan on 8/27/13. 

  11/27/13 Pending EPA and PREQB 
approval of Revised Draft 
ICM Work Plan 

SWMU 31/32 Construction Completion Report Navy submitted Final Report with EQB recommended edits 
on 6/20/13. 

      

SWMU 42 ICM Work Plan to be developed. Funding on hold       

SWMU 45 Area Outside Building 38 (Former Power 
Plant) revised Final CMS report 

CMS report "on hold pending completion of fish tissue study 
and revision of HHRA. EPA provided comments on 3/21/13 
and PREQB provided comments on 3/15/13 regarding the 
fish tissue study. Navy submitted a list of discussion points to 
EPA and PREQB to resolve outstanding issues on 5/20/13. 

  8/20/13 EPA and PREQB review of 
discussion points; 
Conference call with Navy 
to resolve outstanding 
issues 

SWMU 54 SOB EPA sent e-mail on 9/14/12 SOB looks fine but wants to hold 
off on the public comment until all remedies are in place and 
bundle them together at one time. 
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TABLE 2 
Deliverable Status  
July 1, 2013 - September 30, 2013  

Naval Activity Puerto Rico  
 

Deliverable Comments/Status Navy Due Date to 
Regulators 

Regulator Due 
Date 

Necessary 
Action/Responsibility 

SWMU 54 Annual Report for TCE and Benzene Navy implementing remedy for TCE and annual report will be 
submitted after remedy in place. Security and infrastructure 
theft has delayed installation of groundwater sparge system. 
Continued quarterly groundwater monitoring of the site. 

      

SWMU 55 SOB EPA sent e-mail on 9/14/12 SOB looks fine but wants to hold 
off on the public comment until all remedies are in place and 
bundle them together at one time. 

      

SWMU 55 Annual Report Navy implementing remedy for TCE bioreactor and annual 
report will be submitted after remedy in place 

      

SWMU 57 Full RFI Report Navy submitted draft RFI report on 11/30/12 to regulators. 
EPA comments received on 1/24/13 and PREQB comments 
dated 01/25/13 were received on 05/03/13. Navy draft 
comment response letters to both EPA and PREQB 
comments e-mailed on 06/17/13. Concerning the draft Full 
RFI Report that included human health and ecological risk 
assessments, EPA responded with follow-on comments upon 
their review of the Navy’s draft responses to comments 
(dated June 17, 2013).  Subsequently, the Navy’s response 
letter addressing the follow-on comments was e-mailed to 
EPA (and PREQB) for review on July 22, 2013.  On August 15, 
2013, PREQB also responded with follow-on comments.  The 
Navy’s response letter addressing the follow-on comments 
was e-mailed to PREQB (and EPA) on August 30, 2013.  EPA 
and PREQB response is pending.   

    Awaiting EPA and PREQB 
evaluation of Navy 
response to EPA and 
PREQB follow-on 
comments. 

SWMU 59 Former Vehicle Maintenance and 
Refueling Area - Revised CMS Report 

Revised CMS Report is being prepared by the Navy 9/13/13   Anticipated submittal to 
EPA is 10/4/13 

SWMU 60 Former Landfill at Marina - RFI Draft Full RFI Report submitted to EPA and PREQB on 
6/28/13. 

  9/28/13 Pending EPA and PREQB 
comments on the draft 
RFI report. 

SWMU 61 Former Bundy Maintenance Area - Draft 
CMS Report 

CMS Field work completed in February 2013.      Pending funding 

SWMU 62 Bundy Disposal Area - Final Full RFI 
Report 

The Navy response to EPA and PREQB comments was 
submitted on 4/5/13.  PREQB provides notice of no 
additional comments on 4/5/13.  EPA approves response to 
comments on 4/25/13.  Additional characterization 
warranted.   

      

SWMU 62 Bundy Disposal Area - Work Plan Letter 
for additional characterization activities 

Navy is preparing Work Plan Letter for Additional Activities 
Necessary for Completion of the Full RFI. 

8/30/13   Anticipated submittal to 
EPA is 9/27/13 
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TABLE 2 
Deliverable Status  
July 1, 2013 - September 30, 2013  

Naval Activity Puerto Rico  
 

Deliverable Comments/Status Navy Due Date to 
Regulators 

Regulator Due 
Date 

Necessary 
Action/Responsibility 

SWMU 67 Revised Phase I Report - Draft A geophysics study will be performed to identify whether a 
UST exists on the site.  If a tank is not found, cobalt sampling 
will be conducted at locations in the proximity of SB01 and 
the outfall pipe. The Draft Final SMWU 67 Phase I RFI is on 
hold pending this additional characterization activity. 

10/15/13     

 

SWMU 68 Corrective Measures Implementation 
Close-Out Report 

Draft Corrective Measures Implementation Close Out Report 
submitted 3-19-12. EPA sent letter dated 5/17/12 that they 
approve report but require a public review. Letter also stated 
EQB comments would be addressed in an addendum to the 
Close Out Report. EQB comments addressed in Final CMI 
Closeout report submitted 5/23/12. EQB accepted Closeout 
Report as final on 5/30/12. Public review next step. 

      

SWMU 69 CMS report The response to comments and Final CMS Report were 
submitted by the Navy on 4/26/13.  PREQB provided 
additional comments on 6/18/13.  EPA provided additional 
comments on 9/19/13 

10/31/13     

SWMU 69 ICM Work Plan Navy submitted an ICM Work Plan for surface soil removal on 
5/31/13. EPA provided comments on 9/13/13.  PREQB 
provided comments on 9/18/13.  The Navy is preparing 
responses. 

10/30/13     

SWMU 70 - Disposal Area Northwest of Landfill Full 
RFI 

Additional field activities completed in November 2012. Draft 
Full RFI Report was submitted on 9/11/13. 

  12/11/13 EPA and PREQB review 

SWMU 71 Quary Disposal Site - letter WP for 
additional sampling for Full RFI 

Navy submitted responses to comments on 4/11/13.  PREQB 
approved responses on 4/18/13. 

    Pending EPA approval. 

Full RFI - not funded yet       

SWMU 74 Fuel Pipelines and Hydrant Pits (Airfield 
Area) letter WP for additional sampling for 
completion of CMS report 

Navy submitted work plan 10/22/12. EQB submitted 
comments on11/29/12. EPA submitted comments on 
3/20/13. Navy submitted responses to comments on 6/4/13.  
PREQB provided comments on 7/31/13. 

  9/4/13 EPA review 

Airfield Area - CMS Final Report - report preparation not 
funded 

    Pending funding 

SWMU 74 Fuel Pipelines and Hydrant Pits (JP-5 Hill 
and DFM area) phase II of the CMS Investigation 
and CMS Final Report 

Received EPA comments on 4/4/13.  Navy submitted 
response to EPA and EQB comments on 6/21/13.  PREQB 
provided comments on 8/28/13. 

  9/21/13 Pending EPA review of 
responses to comments 

SWMU 74 Pipeline and Hydrant Pits (Fueling Piers) 
Draft Phase II of the CMS Investigation and CMS 
Final Report 

Received additional EPA comments on 4/9/13.  Navy 
submitted response to comments on 6/21/13.  EPA provided 
comments on 7/30/13 and PREQB provided comments on 
8/28/13.  The Navy is preparing responses. 

11/28/13     
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TABLE 2 
Deliverable Status  
July 1, 2013 - September 30, 2013  

Naval Activity Puerto Rico  
 

Deliverable Comments/Status Navy Due Date to 
Regulators 

Regulator Due 
Date 

Necessary 
Action/Responsibility 

SWMU 74 Fuel and Hydrant Pits (SWMU 9 Area 
A/B) Draft Phase II CMS Investigation and CMS Final 
Report Work Plan Letter for additional sampling for 
completion of the CMS Investigation 

Navy submitted Work Plan letter for additional CMS 
investigation on 8/21/13 

  11/21/13 EPA and PREQB review 

SWMU 74 Fuel and Hydrant Pits (SWMU 9 Area C) 
Draft Phase II CMS Investigation and CMS Final 
Report 

PREQB comments submitted to EPA on 12/12/12 and 
received by the Navy on 5/3/13. 

  2/12/13 Pending EPA and EQB 
approval  

SWMU 75 Revised Phase I RFI Report Navy submitted Revised Draft RFI Report on 4/25/13. EQB 
submitted comments on 7/3/13. 

  7/25/13 Pending EPA comment 

SWMU 78 Pole Yard - revised/RTCs on Draft Full RFI 
Report 

Navy submitted responses to comments on 4/30/13.  PREQB 
approved responses on 5/1/13. 

    Pending EPA review and 
approval of responses to 
comments 

SWMU 79 Cabras Island - Phase I RFI Report Navy updating construction work plans to do delineation 
investigation to address regulatory comments received on 
the Draft RFI.  Navy submitted response to comments on the 
Draft Phase I RFI Report on 8/9/13. 

  12/9/13 EPA and PREQB review of 
response to comments 

SWMU 80 Drainage Ditch near Building 207 - letter 
Phase I RFI WP for additional sampling 

Navy submitted the Draft Phase I RFI Report on 4/11/13. 
PREQB provided comments on 5/31/13 and EPA provided 
comments on 6/6/13.  The Navy submitted responses on 
8/6/13.  EPA indicated via email that all Navy RTCs are 
adequate on 9/13/13.  PREQB submitted additional 
comments on 9/19/13 

10/31/13 11/6/13 PREQB approval 

AOC E, Pineros Underwater Phase I RFI Report  Navy responding to final comments. 8/15/13     

AOC E, Pineros & Cabeza de Perro Islands - Draft 
Expanded Terrestrial Phase I RFI SAP 

PREQB comments received on 10/8/2012. EPA comments 
received on 7/17/2013. Navy responding to comments. 
Comment resolution call held on 9/9/13. 

10/24/13     

AOC E, Pineros Revised Terrestrial Phase I RFI 
Report  

Navy submitted letter 4-4-12 to regulators stating the draft 
report is on hold until additional sampling and investigations 
are completed under the Expanded Terrestrial Phase I RFI 
SAP. 

      

AOC F, Site 1738 MTBE Investigation Report Navy submitted the Revised Final MTBE Investigation Report 
on 1/4/13. EQB submitted comments on 3/15/13. EPA 
submitted comments on 4/2/13. Navy submitted responses 
to comments on 6/28/13. 

  9/28/13 Pending EPA and PREQB 
review of responses to 
comments 

AOC F, Site 520 Work Plan Letter for Source Area 
Delineation 

Navy submitted a Work Plan Letter for delineation of the 
source area of residual NAPL in soil on 8/2/13.  EPA provided 
comments on 8/7/13. 

  11/2/13 PREQB review 
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TABLE 2 
Deliverable Status  
July 1, 2013 - September 30, 2013  

Naval Activity Puerto Rico  
 

Deliverable Comments/Status Navy Due Date to 
Regulators 

Regulator Due 
Date 

Necessary 
Action/Responsibility 

AOC F Yr 10 Qtr 1 Report Regulator comments to Draft require a meeting with the 
Navy that is pending to go establish source or utilized 
threshold values. 

  8/30/13 Threshold value meeting 

AOC F Yr 10 Qtr 2 Report Navy has approved pre-draft, awaiting results of above mtg 
to send draft. 

  10/18/13 Threshold value meeting 

AOC F Yr 10 Qtr 3 Report Sent pre-draft to Navy for review 9/31/2013     

AOC F Yr 10 Qtr 4 Report Pre-Draft being finalized       

AOC F Yr 11 Qtr 1 Report Pre-Draft being completed.       

Background, Revised Basewide Background Report Report submitted 3/5/13. EPA submitted comments on 
4/2/13.  

  6/5/13 Pending receipt of 
comments from EQB 

Notes: 

90 days regulatory review time. 45 days Navy response time. 

 


